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Self-Anchored
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Working Day If no, explain:
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Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Misc prep work for load transfer (LT) suspender jacking
- Cleaning & paint repairing the suspender bracket bottom flanges
- Installation of butyl rubber in the gaps between cable band halves

I was inspecting Matt Holt’s crew on LT prep work at the suspender jacking brackets & other misc work.
See below for a list of labor for these crews, & for details of the work performed. Also, I intermittently
inspected the cleaning & painting of the suspender bracket bottom flanges.

- I arrived at the pier 7 office at 06:50, & was on the bridge at 07:20.
- From 07:20 until 11:00, Matt’s crew was installing jacking chairs at the phase-3 suspender bracket
locations.
- From 08:30 until 10:00, I accompanied 3 new inspectors to show them how we plan to inspect the
upcoming LT operation. We are bringing in additional people since management wants the suspender
jacking to be a continuous inspection operation. I showed Tom Shimada, Roberto Borja, & Mohinder
Chahal what measurements we plan to take during LT suspender jacking. Also, I reminded them of some
of the particular safety issues for this operation.
- From 11:00 until the end of the shift, Matt’s crew was installing access platforms at the phase-3
suspender bracket locations.
- From 11:00 until the end of the shift, Matt’s crew was installing cover plates on the back of the OBG
barrier rails.
- At 12:00, I left the bridge.
- From 12:15 until 14:00, I did some misc office work at pier 7, including printing some additional LT
tracking sheet booklets for the additional inspectors that we will be bringing on board.
- At 14:20, I arrived back on the bridge. At this time, Matt’s crew continued to install cover plates on the
back of the OBG barrier rails.
- Note: the paint crew was cleaning & prepping the suspender bracket bottom flanges at various
locations. They cleaned the bottom flanges & inside the anchor rod hole (including the seam between the
bottom flange & the bearing plate). METS NACE inspector Charlie Stewart was the primary inspector on
this work. See his diary for additional details. I only intermittently checked on the painting operation when
Charlie was busy elsewhere on the bridge. The paint crew continued to clean & prime suspender brackets
at various locations throughout the shift. Also, they caulked the seams between the bottom flange plate &
the bearing plate inside the anchor rod holes for the phase-1 LT suspender brackets.
- At 17:00, Matt’s crew wrapped up their tools to end their shift.
- At 17:10, I left the bridge.
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- From 17:20 until 17:40, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

FOR MATTHEW HOLTIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00
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